CALIFORNIA

High-Speed Roil Authorily CHANGE ORDER (CO) CO No.: 00029.3
TITLE: Extra Work Biological Services DATE: 7/1/12016
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

This supplemental change order adds additional funds and eliminates a period of performance for the work described in
change orders 29, 29.1, 29.1A, 29.2, and 29.2C. The contractor shall perform the work as described in the aforementioned
change orders and as approved by the Authority.

EXTRA WORK AT TIME & MATERIALS:
The time and materials Payment Item Number 00001 established in Change Orders 29.1, 29.1A, and 29.2 are combined and
increased by $600,000.00 to a total authorized amount of $1,150,000.00.

The Contractor shall notify the Authority when 75% ($862,500) of the allotted amount has been expended in order to
determine if additional funds will be required to complete the work.

TIME ADJUSTMENT:
There shall be no time adjustment by reason of this Change Order since the work involved does not affect the controlling
operation(s).

Payment
Item

3 ~ Time
Net Amount  Adj.
_Days.

Unit
Price

Description : et Quantity  Unit

N/A 00001  ExtraWork Biological Services 1.0 T&M _ $0  $600,00.00

Estimated Cost: $600,000.00 0
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CALIFORNIA

Higk-Speed Mol Aullioiy CHANGE ORDER (CO) CO No.: 00029.3
TITLE: Extra Work Biological Services DATE: 7/1/2016
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitiement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.
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